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US 97A/N of Wenatchee - Slope Stabilization

Project Information Project Milestones

PIN: 209790C As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: North Central Regional Admin: D. Sarles
9 g ‘ Project Definition Complete ‘ Q2 2007 ‘ Q2 2007 ‘ On Schedule ‘
State Route: US 97
Current Status: Completed Legislative Districts: 12 ‘ Preliminary Engineering Start‘ Q3 2007 ‘ Q3 2007 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ ‘ ‘ ‘
Repairs unstable rock slope by removing loose rocks, constructing wire mesh slope protection, ‘ Right of Way Complete ‘ ‘ ‘ ‘
and/or widening the roadside ditch. Reduce the likelihood of future rock fall reaching the i
roadway surface. ‘ Contract Advemsement‘ Q3 2009 ‘ Q3 2009 ‘ On Schedule ‘
Contractor ‘ Operationally Complete ‘ Q4 2010 ‘ Q4 2010 ‘ On Schedule ‘
Award Amount:
Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits Project Status Budget Budget Cost
| Preliminary Engineering | $0 | $437 | $437 |
| Right of Way | $0 | $22 | $22 |
| Construction | $0 | $4,331 | $4,280 |
| Total | $0 | $4,790 | $4,738 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $437 $437
Right of Way $0 $0 $22 $22
Construction $0 $0 $4,280 $4,280
Total $0 $0 $4,738 $4,738

Project Web Site: http://www.wsdot.wa.gov/Projects/US97A/NWenatcheeSlope/

Change Orders Web Site:
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